

Mill Site Meetings

1.0 TASK 1: EXISTING CONDITIONS, OPPORTUNITIES AND CONSTRAINTS ANALYSIS	Weeks 1 - 8	August-October
1.1 Task 1.1: Project Kick-Off with Mill Committee	week 1	August 26 th
Site Tour (Week of September 7 th)	week 3	September 9 th ?
1.2 Task 1.2: Existing Conditions Review	weeks 2-4	
Mill Committee Meeting #1 - Existing Conditions Review	week 6	October 1 st (Thursday)
1.3 Task 1.3: Opportunities and Constraints Plan	weeks 6-7	
Mill Committee Meeting #2 - Opportunities and Constraints Plan	week 8	October 14 th
2.0 TASK 2: DEVELOPMENT ALTERNATIVES	Weeks 9-12	
2.1 Task 2.1: Alternative Building Reuse Evaluation Options	week 9 + week 3?	
2.2 Task 2.2: Alternative Development Plans	weeks 10-11	
Mill Committee Meeting #3 - Alternative Development Plans	week 11	November 5 ^h (Thursday)
2.3 Task 2.3: Presentation of Development Alternatives	week 12	November 18 th Public MTG#1
3.0 TASK 3: DRAFT REPORT AND PREFERRED DEVELOPMENT CONCEPT	Weeks 13-16	
3.1 Task 3.1: Draft Report of the Preferred Concept	weeks 13-15	
Mill Committee Meeting #4 - Draft Report of the Preferred Concept	week 15	December 2 nd
3.2 Task 3.2: Presentation of the Draft Report of Preferred Concept	week 16	December 9 th Public MTG#2
4.0 TASK 4: FINAL REPORT	Weeks 17-21	
Mill Committee Meeting #5 - Presentation of the Final Report	week 20	January 6 th
Presentation of the Final Report	week 21	January 13 th Public MTG#3